From: Samaripa, Matt

To: Morales, Jorge [PWD]; Ulary. Jay; Fernandez, Rolando; Gonzales. Cynthia [CMD]; Harbinson. Shane; Chen, Chris

Cc: Penshorn, Steven; Cook. Roxanne; Shaw, Felecia; Torchin, Sarah; Thompson, Lucy; Hinojosa, Robert; Norris
Meagan; Mendoza. Richard [PWD]; Pirtle, Robert; Kyle. Russell; Tunnell, Kitty; Hilton. Scott; Baker, Brenda

Subject: CCC Approved Requests

Date: Wednesday, October 25, 2017 7:08:19 AM

CCC members:
The following change requests have been approved by the CCC:

RCA for SA160000016, Construction Material Testing for ABIA Terminal and Apron Expansion in the
amount of $2,400,000.00 for a total contract amount not to exceed $3,458,000 including $58,000 in
Administrative Authority.

PA160000014, Morrow and Gault Water and Wastewater Rehab in the amount of $187,141.00
(100% Design Phase services).

Thank you.

Matt Samaripa

Procurement Specialist IV

505 Barton Springs Road, Suite 1045A
Austin, Texas 78704

(512) 974-2642
Matt.Samaripa@austintexas.gov
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